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1 0 1. CONTRACT ID CODE
 

0003
00094

201 Mission Street, Suite 2200 201 Mission Street, Suite 2200

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
  -   - x303 - 9 - 04 - 072 -   - 80NDA0 - 471000 -   - 2536 -   - 0472 - 00 -   -   - 461$-12,021.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

is not,   X 1

1.  Contract is hereby modified to add CLIN 0009 BLASTING OF DEEP PITS.  In consideration of the price of $4,269.00 the Contractor remises, releases, 
and forever discharges MARAD, its officers, agents, employees, and sureties from any and all civil claims and requests for equitable adjustment whatsoever,
relating to, arising out of, or connected with Condition Found Report (CFR) Serial 003, SFD ITEM: 003.  Such release is full and final settlement of all claims 
and requests for equitable adjustment relating to, arising out of, or connected with this contract, as modified, including, but not limited to, all impact claims 
such as delay, acceleration, disruption, and cumulative effects of the instant and all previously issued authorized changes.  This executed modification 
constitutes a complete and final adjustment of the price and the delivery schedule.  Final contract price is $188,325.50.

2.  CLIN 0005, 0007 and 0008 are adjusted through subclins to represent the actual prices based on Work Requests.
END OF MODIFICATION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

08/27/2004

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Debra K. Velmere

00094

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

ü

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

Mutual Agreement
D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

San Francisco, CA 94105-1905 San Francisco, CA 94105-1905

DOT/Maritime Administration, WR Acquisition DOT/Maritime Administration, WR Acquisition

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

San Francisco, CA 94107-3005

San Francisco Drydock Inc.

FOOT OF 20TH,
NO.

07/30/2004

DTMA4C04003

3. EFFECTIVE DATE
08/26/2004

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. 
 

(If applicable)

dvelmere



Line Item 
Summary

PageTitleDocument Number 1 5 2

$188,325.50Total Funding:

DTMA4C04003/0003 SBRF Drydockings of Barges 26 Aug 04 2 of 5

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 
FYs

 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date
Total CostQuantity

Unit of
Issue Unit Price

Division
  

(Start date to End date)

$50.00 ($3,450.00)

This is a New Line
Subclin is added to deobligate excess funds not used under the contract.

0005AC Decrease SUPPLEMENTAL LABOR -69.00 HR08/24/2004 

($2,463.00) ($2,463.00)

This is a New Line
Subclin is added to deobligate excess funds not used under the contract.

0005AD Decrease SUPPLEMENTAL MATERIAL 1.00 LOT08/24/2004 

($6,927.00) ($6,927.00)

This is a New Line
Subclin is added to deobligate excess funds not used under the contract.

0007AA Decrease WELD REPAIRS TO HULL
SEAMS

1.00 LOT08/24/2004 

($3,450.00) ($3,450.00)

This is a New Line
Subclin is added to deobligate excess funds not used under the contract.

0008AA Decrease ULTRASONIC THICKNESS
SURVEY

1.00 LOT08/24/2004 

$4,269.00 $4,269.00

This is a New Line
Blast pits having a depth greater than 1/8th inch to SSPC SP-6.

0009 BLASTING OF DEEP PITS 1.00 LOT08/24/2004 



Line Item 
Summary

PageTitleDocument Number 1 5 2
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Line Item
Number Description

Delivery Date
Total CostQuantity

Unit of
Issue Unit Price

  

(Start date to End date)

$188,325.50
($12,021.00)
$200,346.50

Requisitons:  PRSBRF04016, PRSBRF04018, PRSBRF04019,

Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)



Contract Level 
Funding Summary

Page1

DTMA4C04003/0003

Document Number

SBRF Drydockings of Barges

Title

4 of 5

Funding Strip Code Change in Funded Amount
($12,021.00)  -   - x303 - 9 - 04 - 072 -   - 80NDA0 - 471000 -   - 2536 -   - 0472 - 00 -   -   - 461



Address Detail
4 5Title

SBRF Drydockings of Barges

Document Number

DTMA4C04003/0003

Page

5 of 5

Shipping Addresses
Code Detail

2595 Lake Herman Road, P.O. Box 318
Suisun Bay Reserve Fleet, Maritime Administration

Addr:
Org:0001

Attn:
Phone:
Fax: (707) 745-2508 ext.     

(707) 745-0487 ext.     
Gail Burch, Admin. Programs Coordinator
Benicia  CA   94510

Invoice Addresses
Code Detail

201 Mission St Ste 2200

Code Detail

Addr: 201 Mission St, Suite 2200
DOT/Maritime Administration, WR FinanceOrg:0002DOT/Maritime Administration, WR Finance0001

Addr:
Org:

(415) 744-2576 ext.     Fax:(415) 744-2576 ext.     Fax:
(415) 744-2574 ext.     Phone:(415) 744-2572 ext.     Phone:
Ms. Susan Wong, Funds Control OfficerAttn:Eddie T. Fong, Staff AccountingAttn:
San Francisco  CA   94105San Francisco  CA   94105


